



Residual Waste Study

Joint Waste Management Group

Status of the Environmental Assessment

Agenda Item # 5c

June 24, 2008





Site Specific Study Timelines

Residual Waste Study

Site Specific Study	Timeline for Completion
Air Quality Monitoring and Reporting	Ongoing – continue through 2008
Air Modeling	Post Vendor Award (Approx. 2 months to complete)
Site Specific Risk Assessment	Post Vendor Award (Approx. 4 months to complete)
Noise and Vibration Impact Assessment	Post Vendor Award (Approx. 2 months to complete)
Traffic Impact Assessment	Fall 2008
Visual Impact Assessment	Post Vendor Award (Approx. 2 months to complete)
Geotechnical Investigation	Complete
Surface Water Study and Stormwater Management Plan	Post Vendor Award (Approx. 2 months to complete)
Stage 2 Archaeological Assessment	Fall 2008



EA Study Timelines

Residual Waste Study

EA Component	Timeline for Completion
Complete Step 7 (RFP Process)	June 2008 – January 2008
Draft EA Report Preparation	Ongoing
Address Outstanding Comments on Preferred Technology and Siting Process	Ongoing – gathering additional data to address comments
Presentation of Draft EA to JWMG, Committee's and Councils	Approx. 5 months – Post Vendor Award